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Program Period: Aug. 28, 2008 – Aug. 27, 2011 
Geographic Coverage: 22 departments total of which six priority departments include Antioquia, Norte 
Santander, Nariño, Caquetá, Cauca, Meta 
Number of Beneficiaries: 600 landmine survivors, 60,890 total including PWDs 
Partner Organizations: Main Partner - Campaña Colombiana Contra Minas (CCCM);  Other Partners 
and Cooperation Organizations - International Committee of the Red Cross; Corporación Paz y 
Democracia; Hospital Universitario de Nariño; Hospital Maria Inmaculada; Servicio Nacional de 
Aprendizaje (SENA); Universidad Don Bosco (El Salvador) 
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Acronyms

 
  
Acción Social   Social Action Program of the Presidency of the Republic of Colombia 
ACIN   Asociación de Cabildos Indígenas del Norte del Cauca 
CCCM    Colombian Campaign Against Mines (Campaña Colombiana Contra Minas) 
COP   Colombian Pesos 
ERW    Explosive Remnants of War 
FARC    Revolutionary Armed Forces of Colombia 
FOSYGA   Social Solidarity Guarantee Fund 
GOC    Government of Colombia 
HUDN                                University Hospital of Nariño  
ICBF    Colombian Family Welfare Institute 
ICRC    International Committee of the Red Cross 
IDP    Internally Displaced Person 
INGO   International Non-Governmental Organization 
ISPO   International Society for Prosthetics and Orthotics 
MC    Mercy Corps 
NGO   Non-Governmental Organization 
OAS   Organization for American States 
PAICMA   Presidential Program for Integrated Action Against Antipersonnel Mines 
P&O   Prosthetic and Orthotic 
PWD    Persons With Disabilities 
SENA    National Learning Service 
UN   United Nations 
USAID                United States Agency for International Development 
UXO                 Unexploded Ordinance 
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Executive Summary & Key Achievements 
 
During this quarter, Mercy Corps, together with its partners, the Colombian Campaign Against Landmines, the 
Corporación Paz y Democracia, Universidad Don Bosco and the Departmental Hospitals of Nariño and Caquetá, 
among others, served over 10,000 beneficiaries and strengthened nearly 60 organizations in the departments of 
Antioquia, Cauca, Caquetá, Meta, Nariño and Norte de Santander.   
 
Regarding Health and Rehabilitation activities, More than 100 landmine survivors were evaluated in their physical 
and occupational capacity through medical, psychological and rehabilitation assessments in Antioquia, Cauca, Meta, 
Nariño and Caquetá. One hundred and 10 community members from the departments of Meta and Norte de 
Santander improved their capacity to respond to emergencies through Community First Aid Training workshops.  
More than 2,000 persons with disabilities accessed health care and rehabilitation assistance in the Rehabilitation 
Centers in Nariño and Florencia.   
 
The Socio-Economic Integration component provided 189 beneficiaries access to training in entrepreneurship, of 
which 20 received seed capital to start or strengthen their socio-economic initiatives. 
 
Finally, Mercy Corps supported the implementation of public policy for the assistance of landmine survivors and other 
vulnerable populations, through specially-tailored workshops for health care providers in Norte de Santander and 
Caquetá. 
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1. Indicators 

 
1.1. Leahy Fund Indicators for this quarter 
 

Indicator
2009-2010

Cummu.

Achievements 

Q1Y'10

Cumulative 

2011

2009-2011

Cumm.

Number of persons trained 712 248 248 960

Number of persons served 10.177 0 0 10.177

Number of institutions strengthened 58 20 20 78

Table 1: Key Q9FY_11 and Cumulative Indicator  Leahy Fund Achievements 
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1.2. Mission Indicators for this Quarter 

 

Performance Indicators  LoP Goal
2011 (AWP 

target)

2009-2010 

Cumm.
Q1FY'11

Q1(AWP 

Target)

Q1/AWP 

Goal %
Cumm. 2011

2009-2011 

Cumm.

% Cumm./LoP 

Adj

1. Vulnerable persons benefited 17.160 5.259 11.901 14.273 0 n.a 14.273 26.174 152,5%

IDPs benefitted - - 303 98 0 n.a 98 401 n.a

Landmine survivors benefitted 600 0 904 0 0 n.a 0 904 150,7%

Other persons with disabilities 16.560 5.563 10.997 14.273 0 n.a 14.273 25.270 152,6%

Afro-Colombians assisted 18 0 60 12 0 n.a 12 72 400,0%

Indigenous assisted 18 0 74 6 0 n.a 6 80 444,4%

2. Socio-Economic reintegration 370 174 196 68 0 n.a 68 264 71,4%

Jobs created 175 45 130 68 0 n.a 68 198 113,2%

Jobs strengthened 195 129 66 0 0 n.a 0 66 33,8%

Beneficiaries graduating from vocational training 33 27 6 2 0 n.a 2 8 24,2%

Beneficiaries with access to education 85 64 21 135 0 n.a 135 156 183,5%

3. Health 38.209 0 50.684 50.396 0 n.a 50.396 101.080 264,5%

Beneficiaries with access to health care 534 0 541 60 0 n.a 60 601 112,5%

Beneficiaries with access to rehabilitation services 

(survivors + family members+ other persons with 

disabilities)**

38.209 0 50.684 50.396 0 n.a 50.396 101.080 264,5%

4. Public Policy 720 265 455 0 0 n.a 0 455 63,2%

Persons benefited from institutional strengthening 720 265 455 0 0 n.a 0 455 63,2%

5. Other Indicators 0 0 0 0 n.a

Private sector funds leveraged (US $000) *(1) - - $ 108,0 $ 0,0 $ 0,0 n.a $ 0,0 $ 108,0 n.a

Public Sector funds leveraged (US $000) - - $ 14,8 $ 223,6 $ 0,0 n.a $ 223,6 $ 238,4 n.a

Women beneficiaries 2.768 564 2.204 484 0 n.a 484 2.688 97,1%

Men beneficiaries 10.397 0 14.379 0 0 n.a 0 14.379 138,3%

Children beneficiaries 2.768 1.654 1.114 0 0 n.a 0 1.114 40,2%

People trained 1.890 1.178 712 248 0 n.a 248 960 50,8%

*(1) TRM: 1,810

**The calculation of this indicator is the projection of direct beneficiaries (Rehabilitation Center), multiplied by the average family (4 people)

Table 2: Achievements October  to  December 2010



 
Quarterly Performance Report, Mercy Corps, October - December, 2010 
Award No. 514-A-00-08-00311-00 

 

6 

 
 
 
 
1.3. Program  Indicators for this Quarter 

 

Indicator Description of  Indicator LoP Goal
Achievements 

Q4FY'10

Cumulative 

2008-2010

% of Adjusted 

LoP

1

Number of persons from mine/armed conflict affected communities that increase 

their capacity as first responders to mines/UXO and other ERW related 

emergencies.

630 185 483 77%

2

Number of landmine survivors, people with disabilities, and other victims of 

armed conflict who access rehabilitation services at the two new rehabilitation 

centers established in Caquetá and Nariño.

38.209 50.396 101.080 265%

3

Number of health care staff employed by the Hospital Maria Inmaculada and 

Hospital Universitario de Nariño  rehabilitation centers that have been trained in 

specific needs of beneficiaries and that provide assistance.

30 0 39 130%

4
Number of Colombian P&O technicians trained and certified as Cat II 

technicians by ISPO. 
30 0 30 100%

5
SENA has the technical capacity and suitable methodologies to train new P&O 

technicians that comply with International quality standards by ISPO.
3 0 3 100%

6

Number of socioeconomic working groups established and coordinating 

activities in order to strengthen socioeconomic initiatives with landmine 

survivors.

6 0 4 67%

7
Number of landmine survivors and their families that access income generation 

initiatives that improve their quality of life. 
200 20 63 31.5%

8

Number of Departmental Committees for Integrated Mine Action that have 

defined work plans and information flowcharts for integrated assistance to 

landmine survivors and advocacy related to mine action public policies.  

6 0 5 83%

9

Number of health care providers that improve management practices thereby 

increasing access to health care and rehabilitation services to landmine 

survivors, victims of armed conflict and other people with disabilities.  

6 21 27 450%

Table 3: Achievements October  to  December 2010
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2. Progress Towards Objectives 

 
Program Objectives are outlined below with progress made between October 1st and December  31st, 2010 by Result 
and Activity.  
 

Objective 1: Landmine survivors, victims of armed conflict and other persons with disabilities in the departments of 
Antioquia, Caquetá, Cauca, Meta, Nariño and Norte de Santander have better quality and access to rehabilitation 
services by the end of the Program (Sept. 2011)  

 
Result 1.1. 332 leaders from mine-affected and conflict communities in Antioquia, Caquetá and Nariño, have an 
increased capacity as first responders to emergencies. 

 
Activity 1.1.1. Improve the capacity to respond to emergencies caused by mines, IED (Improvised 
Explosive Devices), UXO (Un-Exploded Ordinance) and other explosive remnants of war, through first-aid 
participatory workshops with mine/armed conflict affected communities in the departments of Nariño and 
Norte de Santander. 

     
During this reporting period, Mercy Corps and its partners, the Corporación Paz y Democracia and the Colombian 
Campaign against Landmines (CCCM) completed Community First Aid Workshops in the departments of Norte de 
Santander and Meta.  A total of 185 participants from 59 communities and 64 organizations where trained in basic 
management of explosive related emergencies in October and November, 2010. 
 
Norte de Santander 
 
Two Community First Aid Workshops were implemented in the cities of Ocaña and Cúcuta, with the participation of 
75 beneficiaries, from 12 municipalities and no less than 36 organizations. 
 

 Workshop  No. 3 – Ocaña 
 
Mercy corps, together with the 
Departmental Institute of Health of 
Norte de Santander and the CCCM 
convened community members and 
organizations from the most affected 
areas due to landmines and other 
explosive remnants of war.  It is 
important to highlight the role of local 
authorities in all benefited 
municipalities, especially in Ocaña, 
where the Mayor’s Office provided 
food for all participants during the 
workshop.   
 
Seven participants were unable to 
attend the workshop as a result of 
blocked access to roads caused by  
the rainy season’s severe impact on 
Norte de Santander, .   
 

Ocaña – 21&22 October 2010

Number of Participants – 28

Number of Strengthened organizations - 14

Cúcuta – 25& 26 October 2010

Number of Participants – 35

Number of Strengthened organizations - 14

Ocaña – 21&22 October 2010

Number of Participants – 28

Number of Strengthened organizations - 14

Cúcuta – 25& 26 October 2010

Number of Participants – 35

Number of Strengthened organizations - 14

Map 1.  Municipalities benefited by Frrst Aid Workshops in Norte de 
Santander. 
Cartography - UNOCHA 
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The workshop was held on October 21st and 22nd 2010, on the premises of the Ocaña Community Hall with the 
attendance of 28 community members from 6 municipalities (for a complete list of beneficiary municipalities, see 
Annex 1). 
 

The agenda for both workshops included the following themes: 
  

1. Mine action basic concepts 
2. Local routes for evacuation and assistance of landmine victims 
3. First Aid basic knowledge  
4. Landmine Accident simulations – evaluation practices, attitudes and knowledge.   
5. Simulation results evaluation 
6. Design of local evacuation and assistance routes  
7. Action Plan proposals  

 
 Workshop  No. 4 – Cúcuta 

 
Following the same coordination procedure described for the Workshop No.3 in Ocaña, Mercy Corps and its 
partners, the Colombian Campaign Against Landmines and the Corporación Paz y Democracia developed the fourth 
and final workshop for Norte de Santander, in the municipality of Cúcuta, capital of the department.  The workshop 
was held the 25 - 26 of October on the premises of the Erasmo Meoz Departmental Hospital, with participation of 35 
community members from 7 municipalities and 22 organizations (for a complete list of beneficiary municipalities, see 
Annex 1). 
 
Meta 

 
Mercy Corps has been liaising with local authorities in the department of Meta since the beginning of the Program to 
strengthen coordination of program activities and to guarantee sustainability.  Additionally, in August and September 
2010, Mercy Corps and its partners, the CCCM and the Corporación Paz y Democracia together with the 
Departmental Health Institute of Meta, designed an action plan intended to guarantee First Aid Community training to 
all mine-affected municipalities in the department.  As a result of this effort, three Community First Aid Workshops 
were implemented in Villavicencio, capital of Meta department, in which 110 beneficiaries from 28 organizations 

Villavicencio, Meta 
 
Workshop 1 – 8 & 9 November 2010 
Number of participants: 30 
No. of strengthened organizations:  12 
 
Workshop 2 – 10 & 11 November 2010 
Number of participants: 40 
No. of strengthened organizations:  13 
 
Workshop 3 – 12 & 13 November 2010 
Number of participants: 40 

No. of strengthened organizations:  8 

Map 2.  Municipalities benefited by first Aid Workshops in the department of Meta. 
Cartography - UNOCHA 
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participated.  Participants and organizations who benefited came from 26 of the 29 municipalities of Meta 
department.   
 
After defining participant profiles and logistics, it was decided that the Health Institute was the organization most fit to 
disseminate the announcement for participants, with special emphasis on inviting community health facilitators and 
accompanying community members. 
 
All of the workshops had to be implemented in Villavicencio due to security reasons.  After evaluating the 
appropriateness of the workshop content and format utilized in other departments, it was decided to proceed without 
making changes to content or session times.  
 
Workshop 1 – Villavicencio 
 
Workshop 1 took place at the Villavicencio Vacation Center where participants had lodging and could attend the 
workshop.  Thirty community members from 9 municipalities attended the two-day workshop utilizing the same 
agenda and content as previous trainings. 
 
Workshop 2 – Villavicencio 
 
Workshop 2 took place November 10th and 11th, 2010, at the same venue with the participation of 40 community 
members from 12 municipalities. 

 
Workshop 3 – Villavicencio 
 
Workshop 3 took place from 12 – 13 of November, 2010, at the same venue, with participation of 40 community 
members from 8 municipalities. 

 
 
Result 1.2. Departments of Nariño and Caquetá have Rehabilitation Centers that provide integrated, efficient and 
high quality services to landmine survivors, victims of armed conflict and other persons with disabilities.  

 
Activity 1.2.1.  Strengthen the social work staff capacity at Hospital Maria Inmaculada and Hospital 
Universitario de Nariño to improve their integrated support to landmine survivors.   

 
During the reporting period, Mercy Corps and the CCCM have continued monitoring the performance of 
Rehabilitation Centers in Nariño and Caquetá.  The remarkable success of the Nariño Rehabilitation Center in terms 
of service provision and level of attention has quickly positioned this Public Health Institution among the best care 
centers of the country.  As an example, the Hospital Universitario de Nariño received the following recognitions 
during 2010: 
 

1. Accredited by UNICEF as Friendly Institution of Women and Children (IAMI) 
2. Awarded by the National Ministry of Social Protection with the Health Accreditation 2010 

(http://www.minproteccionsocial.gov.co/comunicadosPrensa/Paginas/ESEHospitalUniversitarioDepartament
aldeNari%C3%B1o,primeraenseracreditadaenelsuroccidentedelpa%C3%ADs.aspx). 

 
The Hospital recognizes the tremendous support provided by USAID through the financial and technical 
accompaniment of Mercy Corps and CCCM.  
 
During this reporting period, the Nariño Hospital has provided medical and rehabilitation services to 1,185 persons 
from the departments of Nariño, Cauca, Putumayo and Amazonas.   
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The newly-opened Caquetá Rehabilitation Center staff has continued its efforts to promote their rehabilitation 
services, especially among nearby municipalities and departments of the Amazonia Region.  Moreover, the Center 
has increased the provision of services by 392%, growing from 200 patients between June and August 2010, to 985 
during this quarter. 

 
 
Result 1.3. Increased national capacity to provide quality prosthetic and orthotic services, according to international 
standards.  

 
Activity 1.3.1.  Training of 30 P&O technicians from the departments of Antioquia, Caquetá, Cauca, Meta, 
Nariño and Norte de Santander through on-line distance learning courses.  

 
After the start of the first module of the On-line Distance Course and the completion of the introductory seminar, the 
30 P&O technicians started distance learning courses.  Overall, students have quickly adapted to this distance 
learning methodology and have acquired the required discipline for this type of learning.  
 
In December 2010, students took part in their first set of exams. Twelve of the students had very good performance; 
10 students had satisfactory marks; and five did not pass. Mercy Corps will follow up with the non-passing students in 
the coming quarter with additional support. If they improve their marks for the second exam and pass the final exam 
for the module they will be able to continue.  
 
Three students had technical problems that prevented them from participating in the evaluations.  Mercy Corps has 
closely followed up with these students and has coordinated a strategy with them and University Don Bosco to 
overcome the problems (See Annex 2 for grades report).  One solution has been for the Mercy Corps team to 
conduct monthly Skype sessions with three groups of 10 students each.   
 
Regarding the implementation of quality assurance measures for the adaptation of prosthetics and orthotic devices, 
the Colombian Government implemented resolution 1319, known and the “Good Practices Manual for Prosthetic and 
Orthotics Devices”.   The Resolution has been considered by ISPO as a  groundbreaking set of mechanisms to 
guarantee the of the professionalization of this activity, however, P&O technicians in Colombia, and especially those 
from outside Bogotá, have no clear knowledge of the requirements in this resolution and consider it as an instrument 
that favors large laboratories, while threatening their stay in the market.  Moreover, the Ministry of Social Protection 
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has has recognized that this institution has a very little knowledge of the how the P&O market evolves in the country.  
In this sense, and in the interest of strengthening highly qualified services for people with disabilities, Mercy Corps 
has led information and analytical sessions in the departments of Norte de Santander, Cauca, Antioquia, Meta, 
Nariño, Caquetá and Bolívar where P&O technicians can share their questions and concerns to the Health Institutes 
at their departments as well as to representatives of the Ministry of Social Protection.  Mercy Corps has met with 
Ministry of Social Protection representatives twice this reporting period to seek clarifications regarding different 
aspects of the resolution 1319 and then inform P&O technicians.  

 
 

Activity 1.3.2. Support the SENA Program “P&O Technology” through the training of three ISPO certified 
teachers (one Category II and two Category I). 
 

3 students successfully finished their study cycle for the second semester of 2010.  The Universidad Don Bosco 
reported satisfactory performance with all of their assignments graded above average.  Final reports are not yet 
available. An update on their grades will be provided in the following report.  
 
 

 

Objective 2: Landmine survivors and their families in the departments of Antioquia, Caquetá, Cauca, Meta, Nariño 
and Norte de Santander have Socio-Economic Integration alternatives according to their community context and 
capacities by the end of the Program (September 2011).  

 
Result 2.1. Departmental Committees for Integrated Mine Action in Antioquia, Caquetá, Cauca, Meta, Nariño and 
Norte de Santander have increased capacity to coordinate and manage Socio-Economic Integration initiatives with 
landmine survivors. 

 
Activity 2.1.1 Strengthen Socio-Economic Integration working groups within the six Departmental   
Mine Action Committees.  The following sub-activities were implemented:  

 
Mercy Corps and the CCCM participated in three meetings of the Socio-Economic Integration Committees in the 
Department of Antioquia. The main result of the meetings was the definition of key geographic areas for intervention, 
coordination and training opportunities for survivors in the department.  
 
In Cauca, Mercy Corps presented Socio-Economic Integration component results for 2010 and shared its 
methodologies with seven organizations working with landmine survivors in the department.  
 
 
Result 2.2. 200 landmine survivors and their families access income generation initiatives that improve their quality 
of life.   

 
Activity 2.2.1. Promote the access of 157 landmine survivors and their families to income generation 
initiatives.   
 

Following the model developed by Mercy Corps, based on the experience gained through the evaluation of Socio-
Economic Initiatives implemented by the CCCM, landmine survivors from the six priority departments continue their 
processes for Socio.-Economic Integration, as described below: 
 

 Assess basic aptitudes and abilities of survivors and their families.   
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In order to assess the current capacity of each beneficiary to establish, run and manage a business or access a 
formal job, Mercy Corps continued the evaluation process in three of the six priority departments including Meta, 
Caquetá and Antioquia.  A total of 113 beneficiaries participated in the physical, psychological and occupational 
evaluations. 
 
The process was organized taking into consideration local health capacity and facilities, as well as the needs of 
survivors and their families.   
 
Meta 
 
Forty-four survivors from the municipalities of San Juan de Arama, Villavicencio, Granada and Vistahermosa were 
evaluated on October 9th and 10th, 2010.   
 
The activity was coordinated with the Departmental Health Secretariat of Meta, which facilitated the participation of 
health professionals, and the Departmental Hospital.  The Hospital had agreed to provide use of its premises, but 
three days before the activity, representatives informed Mercy Corps and CCCM that they could not honor their 
commitment due to undisclosed administrative reasons.   
 
The problem was solved with the help of Integramos, an Orthotics and Prosthetics laboratory, owned by Jairo 
Baquero, one of the beneficiaries of the P&O trainings.  Psychological evaluations were performed with the 
cooperation of the Social Pastorate, whose professionals provided support for this activity.  The lack of a physiatrist 
from the public health sector forced Mercy Corps to contract the services of a private practitioner, who charged COP 
$20,000 per evaluation (less than 15% of the average price for these kinds of services provided by private practices).  
Beneficiaries were evaluated by the following specialists: 
 

 Physiatrist    Psychologist 
 Occupational Therapist    Nutritionist 
 Speech Therapist    Prosthetic and Orthotics  
 Social Worker    

 
The activity was supported by 12 professionals from the Departmental Health Secretariat of Meta, the Colombian 
Institute of Welfare Meta Sectional Office, Social Pastorate, Integramos Orthotic and Prosthetics Laboratory, Mercy 
Corps and the Colombian Campaign against Landmines. (For a full list of evaluated beneficiaries, please refer to 
Annex 3).   

 
Caquetá 
 
Between November 4th and 5th, 2010, 28 landmine survivors and their family members accessed health services and 
were evaluated in their occupational and functional capacities. Beneficiaries came from the municipalities of 
Florencia, San Vicente, La Montañita, El Paujil and Puerto Rico. Mercy Corps and the Colombian Campaign against 
Landmines coordinated activities with the María Inmaculada Departmental Hospital and the Departamental Institute 
of Health of Caquetá – IDESAC. Specialist evaluations included: 
 

 General Medicine    Psychologist 
 Occupational Therapist    Prosthetic and Orthotics 
 Speech Therapist    Physiotherapist  
 Social Worker    Ophthalmologist 

 
Antioquia 
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Between December 10th and 28th, 2010, 41 survivors from the municipalities of Medellín, Apartadó, Turbo, San 
Carlos, Carmen de Viboral and Montebello accessed medical care, and their physical and occupational health was 
assessed by a group of professionals from the Hospital San Vicente de Paul, Comité de Rehabilitación de Antioquia, 
Kino Ophtalmic Clinic and Tao Orthopedics. Specialist evaluations included: 

 
 Physiology    Psychology 
 Occupational Therapy    Prosthetic and Orthotics 
 Speech Therapy    Physiotherapy 
 Social Work    Ophthalmology 

 
The activity was supported by the organizations listed above, as well as by the Antioquia’s sectional Health Service 
and the Government Secretariat of Antioquia. 
 

 Provide training on entrepreneurship and productive practices.  

 
Mercy Corps developed strategic alliances with the National Learning Service – SENA in the departments of 
Caquetá, Cauca, Meta, Nariño and Antioquia, to provide basic training in entrepreneurship, in order to strengthen the 
capacity of survivors in business planning and management.  As a result, 189 persons between landmine survivors 
and other community members from five priority departments were trained in the following: 
 

 Concepts of Entrepreneurship   Basic Business Management 
 Cash Flow    Budgets 
 Pricing   Products 
 Publicity   Merchandizing 
 Competency   Added value 

 
 

 Design and elaborate small business and investment plans with survivors and their families 
 
Following the entrepreneurship trainings, selected beneficiaries developed their business plans, which were reviewed  
together with  Mercy Corps and CCCM.  After a careful revision, survivors and their families proceeded to find quotes 
from potential providers of input for their businesses. The business plans that where not approved will be 
reformulated and improved during the next quarter. 

 
 
 
 
 
 

 
 
 

 Distribution of seed capital 
 
After the submission and review of business plans, 
Mercy Corps proceeded with the distribution of seed 
capital in the department of Meta.  Beneficiaries are 
located in four municipalities (Villavicencio, 
Vistahermosa, San Juan de Arama and Granada); 36% 
of them are women.  Given the cultural and economic 

DEPARTMENT APPROVED BUSINESS PLANS 

Antioquia (Medellín) 3 

Caquetá 12 

Meta (San Juan de Arama) 44 

Nariño (Samaniego) 17 

Agriculture

2%Commerce

20%

Cattle Raising

78%
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traditions of the department, there was a clear tendency for selection of cattle-raising projects.  
 
Due to the commercial environment and the wide variety of quality of offers and prices in the area, an intensive 
search for high quality cattle took place from December 4th to 20th, 2010.  Mercy Corps enlisted the technical 
assistance of a veterinarian with more than 8 years of experience in raising and selling cattle. He assisted 
beneficiaries select the most appropriate cattle and related goods such as feed, aluminum buckets and containers for 
milk. 
 
Between December 16th and 22nd, Mercy Corps and CCCM distributed seed capital to 20 survivors. The total value of 
distributed seed capital is US $25,880. Coordination activities were executed with the mayors´ offices of 
Vistahermosa, San Juan de Arama, Granada and Villavicencio, as well as with AGANAR, the Cattle Raising 
Association for the Ariari sub-region. (For a list of beneficiaries see Annex 4). 
 
 
Result 3.1. Department Committees for Integrated Mine Action information management mechanisms are 
strengthened and support decision-making and planning processes for integrated assistance to landmine survivors.  

 
Activity 3.1.1 Support the formulation of Departmental Committees for Mine Action work plans and 
information management flowcharts.  
 

During this reporting period, Mercy Corps supported the Mine Action Departmental Committee of Norte de 
Santander, in order to evaluate their regional response to landmine survivors and to elaborate an action plan for 
assistance.  This technical support was provided through one departmental workshop held the 18th of November with 

the participation of Social Solidarity Guarantee Fund (FOSYGA) delegates from Bogotá, the Ministry of Social 

Protection and hospitals from the municipalities of Sardinata, Ocaña, El Carmen, Cúcuta, Villa Caro, Villa del 
Rosario, Tibú and La Playa.   
 
In Caquetá, a workshop to evaluate the department level response to landmine accidents and assistance to landmine 
victims took place on November 23rd, 2010.  Representatives of FOSYGA and the Ministry of Social Protection 
facilitated the workshop with health care personnel from the municipalities of Florencia, San Vicente del Caguán, 
Montañita, Cartagena del Chairá, El Paujil, Puerto Rico and Belén de los Andaquies. 
 
 

3. Monitoring and Evaluation 

 
During the reporting period, monitoring activities were carried out as an integrated process as part of, and in support 
of the Program. In order to appropriately organize Program documentation, the Mercy Corps M&E Specialist 
coordinated with all partners, including the regional coordinators from the Colombian Campaign against Landmines. 
The following outputs supported the monitoring of the Program, thereby facilitating progress towards objectives and 
outputs through the measurement of key indicators:  
 

 22 departmental monthly reports, including indicators, reported by department 
 12 weekly reports per department 
 2,062 photographs illustrating activities and advances of the Program 
 Fully updated information system available for on-line updates by authorized users 

 
Indicator charts are presented at the beginning of this Report. 


